

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200020012-6

99854-5

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 25 February 1966			
		INSPECTION REPORT NO. (If final, so state) 3			
		ESTIMATED COMPLETION DATE June 1966			
NAME OF CONTRACTOR <div></div>					
TYPE OF COMMODITY OR SERVICE Automatic Target Recognition Study					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 50%					
PER CENT OF FUNDS EXPENDED - NA					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 25 January 1966					
Declassification Review by NGA/DoD					
SIGNATURE OF INSPECTOR <div></div>			DIVISION P & D S		
INSPECTOR'S <div></div>			SIGNATURE OF APPROVER <div></div>		

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200020012-6

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200020012-6

NARRATIVE REPORT

☒ INTERIM☐ FINAL

X1

It is requested that the contractor be granted a time extension on this project to 30 May 1966. One phase of this project is dependent on the results of the final testing phase on a preliminary project () which has been delayed. These test results on the preliminary contract, which will be available on 15 April 1966, will then allow completion of this project.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200020012-6

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET